[WBS, work breakdown structure; LP, Land Processes; DAAC, Distributed Active Archive
Center; ESDIS, Earth Science Data and Information System; SOO, Science Operations Office;
ICD, Interface Control Documentation; ESDT, Earth Science Data Type; ECHO, EOS Clearing
House]

WBS activity identification | Description of LP DAAC data science activity

Obtain authorization to Assess early versions of products for LP science community
migrate to Active Archive need and utility.

Determine capacity and throughput requirements.

Complete NASA data template, submit to LP DAAC user
working group for approval and on to ESDIS SOO where
required.

Accept authorization to implement new data type.

Plan migration method Plan the migration timeline.

Estimate and budget LP DAAC resource.

Provide ICD to Producer.

Acquire sample products to drive migration testing.

Collaborate with Producer to outline data management policies.

Submit migration plan to LP DAAC Operations.

Install new product into LP Build ESDTSs for each new collection.
DAAC core systems

Submit ESDTs to core system maintenance for review and
compilation.

Enable migration environment in core system test model.
Beta test migration according to the ICD.

Install new ESDTSs in core system operational mode.

Migrate new products Provide monitor and control services for migration projects to
LP DAAC management.

Apply mutually agreed policies for data management (such as
versioning).




Advertise availability of new | Apply mutually agreed policies for product release.
products _ _ _
Release product information to clearinghouse systems (such as
ECHO).

Assume primary access and | Issue notification to stakeholders to release Producer from
discovery role for new access and discovery responsibilities.
products




